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Weekly Construction Update 
 
 

 

Work Completed: August 26 – September 1, 2010 

 Continued the excavation of targeted materials from Removal Area 5B/Upland Area 5B and the 
Oxbow Area.  

 Completed the installation of resuspension controls at Removal Area 6. 

 Completed the excavation of targeted top-of-bank materials in Removal Area 6. 

 Completed restoration activities in Removal Area 4B.  

 Continued restoration activities in Removal Area 5B. Activities included the installation of topsoil, 
river run rock, coir logs, restoration seed, and erosion control blankets. 

 Continued loading and transporting tree stumps and staged soil material from Staging Areas 1 
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 1,575 45 

2010 Total 9,135 261 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: September 2 – September 8, 2010 

 Continue the excavation of targeted materials from Removal Area 5B/Upland Area 5B and the 
Oxbow Area. 

 Begin restoration activities in Removal Area 6. Activities will include the installation of topsoil, river 
run rock, coir logs, restoration seed, and erosion control blankets. 

 Continue loading and transporting tree stumps and staged soil material from Staging Areas 1 
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 Site activities will be suspended September 4th through September 6th in observance of the Labor 
Day holiday. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Removal Progress – 2010 

 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 109 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather issues to report. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  
 

Dewatering System Discharge Monitoring:  

Discharge Flow: 0 (Staging Areas 1 and 2) 39,339 gallons 

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain: 
 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations: Upland Area 5B & Oxbow Area 

Cleanup Standard Achieved?  N/A   Yes   No   After initial excavation and verification 

sampling, the cleanup standard was not achieved in one grid in Upland Area 5B and 

one grid in the Oxbow Area. An additional 6 inches of material has been removed in 

each area, the grids have been resampled, and analytical results are pending.  

 

 

Issues Encountered/Solutions Advanced 

 None. 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300 w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

 

Individual/Affiliation 08/26/10 08/27/10 08/28/10 08/29/10 08/30/10 08/31/10 09/01/10 

Terra Contracting Staff 12 12 12  12 12 12 

JF New        

Georgia-Pacific Staff        

Garry Griffith       X 

ARCADIS Staff        

EJ Suardini        X 

Michelle Rumler         

Caitlin Mahon X X X  X X X 

Nick Harmer X X X  X X X 

Mike Kohagen X X X  X X X 

Steve Garbaciak        

Scott Harcus        

Eric Hritsuk       X 

Oversight Personnel        

Sam Borries / USEPA OSC        

Jim Saric / USEPA        

Weston Personnel X X X  X X X 

Other Agency Staff        

Paul Bucholtz / MDNRE        

Sharon Hanshue / MDNRE        

John Lerg / MDNRE        
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from August 26 – September 1, 2010 

  
Lining trucks for transportation and disposal  

at Staging Area 1. 
 

 
Installing a temporary access point in the Oxbow 

Area using steel sheeting – this will facilitate 
sediment removal activities. 

 

 
Loading trucks for transportation and disposal  

at Staging Area 2. 
 

 
Removing targeted top-of-bank material  

in Removal Area 6. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 


